VBI/I-70 Superfund Site Weekly Budget Summary CO-11
Cross-Over Contract Contract # W9126F-04-D-0016 Costs Thru:
US Army Corps Denver, Colorado Task Order #0001 gz?trt[l) z? f?AhMra-B“-Otl PU B] 1~ 61172004
of Engineers«  p.,i4 Response/Project Resources inc. Completion:  28van0s DOCL So‘mﬁuﬁmﬁﬁﬁ“ﬁmo
Budget Summary: _ N 202 25@0
Original T.0. Cost $ 1,449,839.00 [ Task: Original Budget | Current Budget |  This Week Cost to Date
[indiroct Costs:
Modifications: $ -
Current T.O. Cost $ 1,449839.00 Construction Work Plan $ 6,095.90 | § 6,09590 | $ - ] -
Mobilization/Crew Rotation 3 2484280 | $ 24842801 % 4321291 % 39,865.40
Original Fee: @ 6.24% $ 75,805.00 Site Admin & Indirects $ 18862570|§ 18862570 % 15803508 138,247.24
Modification Fee: Per Diem & Lodging $ 12048750|% 12048750(% 765758 (3% 90,727.09
Total Fee: $ 75,805.00 [Home Office Support $ 12,749.15 | $ 12,749.15 | $ 433621 % 922.25
[Final Report § 684638|9 6846383 - |9 -
Current T.0.Funds: $ 1,374,034.00 Project Close-Out $ 774316 % 774316 % - 3 -
Direct Costs:
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 939957 | $ 89,399.57 | ¢ - $ 1,850.29
1) None Site Co-ordination, Pre-Excav | $__ 53608.21 | $__ 53,5008.21 |$ 576667 |3 62,661.50
[Removal, Impacted Soils $ 18791348}$ 18791348 |$ 1859287 |§ 161,188.31
Current T.O.Funds: $ 1,374,034.00 ' T&D, Impacted Soils $ 22078654[% 22078654)9% 126913919 12667541
Site Costs to date: $ 1,218,413.22 Sampling & Analysis ] 17943751 § 17943751 $ 1,20488 | $ 6,575.64
Site Funds Available: | $ 15662078 I }_R_estoration!Backﬁll $ 2658860313 2558860319 34,592.968 1§ 350,017.34
Excludes: Fee, Fixed Price Subcontracts Sod/Seed $ 1123204515 11232045 % 512501 1% 11560945
| _Garden/Flwr Beds $ 10,08045]% 10,08045] 8 3,582.691% 15,604.88
Costs to Date Cross Over  {Fee Excluded) | Misceillaneous % 39656251 % 39.656.251] $ 19385418 65,130.17
Indirect Costs  22% $ 269,761.98 Post Construction Maint. _ $ 255831 1% 255831 1% - 3 269.99 |
Direct Costs; 78% $ 9488651.24 Site Co-ord, Follow Up As Blts { $ 40502401 % 40,50240 | % - $ . 202.59
$ 1,218,413.22 Site Teardown 3 9310911 § 93109118% _- 13 -
This week: [Community Air Monitoring $ 4612501{ % 4612501 % 34875 | $ 13,552.88
Indirect Costs 24% $  28,215.99 FuelOil Misc Field Supplies [$ 4086000 [$ 4086000 $ 3,752551%  28,850.23
Direct Costs: 76% 3 87,106.67 ASARCO Support $ 1,20556 | $ 129556 | % - $ 463.05
$ 11532266 Rounding Adjustment “ $ {0.06)| $ (0.49)
Fee $ 7580500)% 7580500]8% - 1%  75805.00
Daily Burn Rate: (Raw, 4 Week Avg) i F==Totais= $ 1,449,839.00 | $ 1,449 ,aaa’cﬁ’o $ 115,02266 | $ 1,204218.02
Indirect Costs: $ 3,336.39 Remarks:
Direct Costs: $§ 1147016 1) Crew returns from scheduled rotation Monday 7 Jun 04. Full field ops by noon.
$ 14,806.55 2} See Sht 3; Adjusted Fee/Site to reflect 80 anticipated sites under Cross-Over contract.
** Ex¢ludes Fee, Fixed Price Subs 3} Received Notification: RRIV 8a Contract has been awarded, and T.0. #001, Has been Executed.
Site Funds Avaiable Until: [ 672172004 | |4) Established Close of Business 15 Jun 04 as Cross-Over Contract completion and transition to T.0. #001
/15/2004 Completion Dae, Transition to new Contract 5) Anticipate duat tracking during transition period.

B0 progr




T
g

VBI/I-70 Superfund Site Weekly Cost Summary - CO-11
Cross-Over Contract Contract# W9128F-04-D-0016 Costs Thru:
Denver, Colorado Taslk Ordar: #0009 Award Date 22-Mar-04 6/11/2004
Start Date  1-Apr-04 '
Rapid Response/Project Resources Inc. Completion: 28-Jan-05
Page20f4
| _6/472004 |$ 591.20137]|$ 8306951 |3 15414656 {$ 198317.29{§ 7826595|% - |$ 7580500/ [$ 1,176,89568 |
. Date Labor a Per Diem | Eguigment [ Material Subcontracts | Analytical Fee Daily Total | Total Cross-Over
6/5/2004 |$ - $ 121.801{% 2779641]% 10463 | $ - 3 - 3 - $ 3.006.07 | $ 1,181,901.75
6/6/2004 | $ - $ 121801 % 208968 | ¢ 1046318 - $ - $ - ] 652541 ] % 1,182427.16
6/7/2004 |$ 831117]$ 135590 | 290806|%  564.51]$ -_ |8 - |3 - |$ 13,139.64|$ 1,195566.80
6/8/2004 |3 1369661 |38 15145219 290807)1% 5827.321(% - $ - $ - $ 2394652]% 1,219513.32
6/9/2004 [$ 122837418 15145218 290807{% 277352}8% - 3 - $ - $ 1948585 | % 1,238,999.17
6/10/2004 [$ 1596087 |$ 151452|% 293858|% 6589571]8% - $ - $ - $_ 2630968 |9 126530885
6/11/2004 |$ 1780011 ]% 181490]|% 291368]% 638081[8$ - $ - $ - 1% 2890951 ___ili 1394.218.36
This Week | $ 68,058.50 | §  7.057.06 |5 17655009 216611318 - 13 - IS - ]S 11532268
Yo Date $650,349.87 | $ 9102747 | $171,80165]|$217,968.42 3% 78,26595]% - $ 75805.00] $1,294,218.36
oy, 'Veekly Cost by Category VB/I-70 Superfund Site
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VB/I-70 Superfund Site Weekly Budget Summary CcO-11
Cross-Over Completed To Date Costs Thru:
US Army Corps Denver, Colorado  Task Order # 0001 l 75 | 6/11/2004
of Engineers. Rapid Response/Project Resources Inc. | 8 |
Pagﬁof 4
Task Order #14 (166 Sites) Cross-Over 1o Date This Week
Total Cost | Cost/Property Total Cost | Cost/Property | Total Cost | Cost/Property
Indirect Costs: TO #14 Averages locked as of 4/16/2004
Site Visit $ 6,11968 1 % 68718 - $ - $ - $ -
Construction Work Plan $ 13,314.30 { $ 802118% - $ - $ - $ -
Mobilization/Crew Rotation $ 839781113 50589 1% 3986540 | 8 5315418 432129}% 540.16
Site Admin & Indirects $ 43917107 (% 264561 |% 13824724 | % 184330}1% 15803501 % 1,975.44
Per Dien'l_& Lodging $ 248917201 % 1,499.50 | $ 8072709 | % 1,209691] % 765758 | % 957.20
Home Office Support 3 911655 | % 54921 8% 92225 | % 12301 9% 4336218 54.20
Final Report/Proj Close-OQut $ - % - 3 - $ - 1% - 3 -
Total Indirect Costs: 80061691 |5 4,823.00 | 3 269,761.98 | 359683 ] 28215993  3,627.00
Direct Costs:
Site Set-up/Maintenance $ 6721409 [3% 40490t $ 1,8502919% 2467 | § - 13 -
LS(ite Co-ordination, Pre-Excav |$ 13463433 |8 811051 ¢ 6266150 ] % 83549 | % 526667 1% 658.33
jRemoval, impacted Soils $ 42167025]% 2540181 % 161,188.31 | § 214918 1% 1850287 % 2,324.11
T&D, Impacted Soils $ 22041556 | % 1,382021% 12667541 | % 168901 |% 1269139} % 1,586.42
Sampling & Analysis $_ 1722268 % 10375 |$___ 657564 % 87.68 |5 1.204881% 15061
Restoration/Backfill $ 66053078 (% 397910 | $ 35001734 1% 466690 |$ 3459298 $% 4,324 12
Sod/Seed $ 24930848 |8 1,501.86 |$ 11560045]9 1541465 512501 |% 64063
Garden/Fiwr Beds $ 2562606 | % 1564371 % 15,604.88 | § 208071¢ 35926938 449.09
Miscellaneous ] 9995818 | § 60216 | $ 65,130.17 1 § 86840 | ¢ 193804 % 242.37
[Post Construction Maint. $ 744655 % 4486 [$ 269.99 {$ 360[% o E -
Site Co-ord, Follow Up AsBlts | $ 100,75217 | § 60694 | $ 202.591% 2701% - $ -
Site Teardown $ - |8 - 13 o - 13 - 18 -
Community Air Monitoring $_ 12650354 |9 77424 [$ 1365288 |9 18071 |$ _ 348.75]9% 43.59 |
Fuel/Oil Misc Field Supplies $ 5038893 | % 303551 % 288502319 4679 3752551 % 469.07
ASARCO Support $  3087.75|9% 1860 |3  463.05]9 6179 - |8 -
Total Direct Costs: $ 2,195,779.35 [ § ' 1E $ 10,888.34 |
Sub Totals: $ 2,806,39626 § 18,050.58 $ 121841371 § 1624552 $ 11532272 3 14415
Fee $ 19060617 & 1,14823 § 75.805.00 $ 947.56 $ - $ 047.56
Totals $ 3,187,002.43 19,198.81 $ 129421871 % 17,193.08 | . 15,362.90
** ICity Of Denver Comm Hith 8 44,830.21 | Sl Task Order #141 Cross-Over e
$ 3,231,83264 2003 133 0 133
** City Of Denver Comm Hith Prog not included in TO 14 averages 2004 a3 75 108
* Fee Prorated across 80 anticipated Sites. Total 166 75 =T= 1 S‘D




VBI/I-70 Superfund Site Weekly Budget Summary CcO-11
Cross-Over Contract# W9128F-04-D-0016 Costs Thru:
Denver, Cotorado Task Order # 0001 Award Date 22-Mar-04 6/11/2004
US Army Corps _ Start Date:  1-Apr-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 28-Jan-05
Page 4 of 4
Forward Look:
— Diy Burn Rate
Task: Current Budget | Cost to Date Remainin 4 Week A Duration Est to Compl Variance
Indirect Costs:
$ - s - I3 - $ - TIs -
Consfruction Work Plan $ 600690 | % - $ 609590 | $ - 4 $ - 3 6,095.90
[Mobilization/Crew Rotation $ 24842803 3986540 |5 (15,02260)| §  347.47 4 $ 138080 |$  (16412.50)
Site Admin & Indirects $ 1886257013 13824724 |% 5037846 |95 1,880.98 4 5 755990|9% 42 818.56
Per_Diem & Lodging $ 120487501% 80,727.09|% 2976041 |% 1,070.71 4 $ 428284 | % 25477.57
Home Office Support $ 12,749.15 | § 922251% 1182690]3% 28.23 4 3 1129213 11,713.98
Final Report $ 684638 | $ - |$ 6846389 - 4 $ - {3 6,846.38
Project Close-Qut $ 7,743.16 | § - $ 774316 | 3 - 4 $ - $ 7,743.16
Total Indirect Costs: $§ 367,39059[% 269.761.98 97 628.61 3,336.39 - $ 13,34556 | § 84,283.05
Direct Costs: " _
Site Set-up/Maintenance $ 939957|$  185029[$  754928]% 5127 4 $ 205.06 1 $ 7,344.22 |
Site Co-ordination, Pre-Excav || $ 53,50821|% 6266150|% (9,153.29)] $ 54916 4 $ 219658 | § (11,349.87)
Removal, Impacted Soils $ 18791348|% 161,188.31|9% 2672517 |$ 2,141.64 4 $ 856657 | % 18,158.60
T&D, Impacted Soils $ 2207865419 12667541]|% 9411113 |$ 1,468.61 4 $ 5874451 & 88,236.68
Sampling & Analysis $  1704375|%  65/564]% 11,368.11 9 95.63 4 $ 38250 |% _ 10,98561
Restoration/Backfilt $ 255,866,033 350,017.341% (94,131.31)[$ 4,382.90 4 $ 17,531.59 | $__ (111,662.90)
Sod/Seed $ 11232945|9% 115680945|8 (3,28000)|$ 1,618.65 4 $ 647460 | % _(9,?"54.69)_1
Garden/Fiwr Beds $ 10,08045 | $ 15604.88 | $ (5,524.43)]| § 158.48 4 $ 6339413 (6,158.37)
|_Miscellaneous $ 396562518 651301718 (25473.92)] % 522.28 4 3 2,089.11 | § (27,563.03)
Post Construction Maint. $ 2568311(3% 26900193 22883213% - 4 $ - 3 2,288.32
Site Co-ord, Follow Up As Blts | $ 40,502.40 | § 202591% 402658811 % - 4 $ - ] 40,269 .81
Site Teardown $ 931091 | % - $ 931091 (% - 4 3 - $ 9,310.91
Community Air Monitoring $ 461250 % 1355288]8% (8,940.38)|$ 10065 4 $ 40259 | $ (9,342.97)
Fuel/Qil Misc Field Supplies $ 40,860.00 | § 2885023 |% 12,009.77 ]| % 364.37 4 $ 1,45749| 3% 10,562 28
ASARCO Support $ 129556 | § 463.05] $ 83251 | $ 16.54 4 $ 66.15| 8 766.38
Total Direct Costs: $ 1,006,643.41 X ! : - $ 45,880.62 ;
Fee $ 75,805.00 Ji 75,805.00 | $ - 4§ - 3 -
Totals $ 1,44983900] % 1204218711 % 155,620.29 $ 59,226.18 | $ 96,394.11

6/15/2004 Completion Date, Transition to new Contract




Current Week's Costs by Type

Project B eseurces Ine
Toak-Besz Labor Per Diem Equipment Materials Subcontracts Analytical Other Feae Extended
003 Mob/Crew Rotation $3,421.41 $899.69 $4,321.29
004 Site Adminfindirects $11,767.53 $300.38 $2,737.76 £$997.84 $15,803.50
005 Lodging/Per Diem $7,657.58 $7,657.58
006 Home Office $433.62 $433.62
010 Site Coord. $4,920.40 $340.88 $5.39 $5,266.66
011 Removal $14,775.15 $3,817.71 $18,592.86
012 T&D $9,377.63 $3,313.76 5$12,691.38
013 Sampling Analysis $1,204.88 $1,204.88
014 Backfill $19,017.43 $6,113,10 $9,462.44 $34,592.98
015 Sod & Seed $3,511.86 5983.14 $630.00 $5,124.99
016 Garden & Fiowers $3,592.69 $3,592.69
017 Rock and Mulch $833.48 $1,105.46 $1,938.9¢
021 Community Air Mon. $348.75 $348.75
022 FOG & Supplies $3,752.54 $3,752.54
$698,058.50 $7,957.96 $17,655.09 $21,651.12 $115,322,66

Tuesday, June 22, 2004
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Pruject R esenrces Inc

JID Casts by Type

Tosk-Beee Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended
003 Mob/Crew Rotation $22,432.39 $266.96 $17,166.04 $39,865.39
004 Site Admin/Indirects $91,639.24 $300.38 $29,537.08 516,770.48 $138,247.17
005 Lodging/Per Diem $90,727.04 $90,727.04
006 Home Office $922.24 $922.24
009 Site Set-uo/Maint, $1,435.44 $414.94 $1,850.28
010 Site Cdord. $57,738.40 $3,319.88 $1,603.14 $62,661.41
011 Removal $127,065.896 $32,413.59 $1,704.83 $161,188.28
012 T&D $95,612.64 $31,062.71 $126,675.35
013 Sampling Analysis $0.00 $6,575.63 $6,575.63
014 Backiill $201,709.33 $60,552.82 $87,755.18 £350,017.33
015 Sod & Seed $33,073.44 $7,751.86 $6,480.00 $68,304.07 $115,609.37
016 Garden & Flowers $0.00 $0.00 $15,604.86 £15,604.86
017 Rock and Muich $27,253.82 $3,103.23 $34,7?3.11‘ £65,130.16
018 Post Const. Maint. $269.99 $269.99
019 Site Coord Follow-up $202.50 $202.50
021 Community Air Mon, $3,591.00 $9,961.88 $13,552.88
022 FOG & Supplies $28,850.22 $28,850.22
023 ASARCD Support $463.05 $463.05
100 Fee_ $75,805.00 $75,805.00
$659,349 .86 $91,027.42 $171,801.63 $217,968.30 $78,265.85 $75,805.00 $1,294,218.15

Tuesday, June 22, 2004
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